
Jurisdiction Montgomery County
Contact Name Amy Stevens
Phone 240-777-7766
Address 2425 Reedie Drive, 4th Floor
City Wheaton
State MD
Zip 20902
Email Amy.Stevens@Montgomerycountymd.gov
Impervious Acre Baseline (Untreated Acres) 3,778
Permit Number 06-DP-3320 MD0068349
Reporting Year 2020

Check with MS4 Geodatabase:

VERSION 8/20/20

MS4 Information

Should match Permit Info table of Geodatabase.
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Baseline: 3,778                 

REST BMP TYPE¹ BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS² PROJECTED IMPL YR³
Operational Programs⁴
CBC A 0 $2,856,455 0.0% Complete
VSS A 0 $1,550,559 0.0% Complete
SEPP A 0 $0 0.0% Complete
SEPD A 36 $0 1.0% Complete
SEPC A 154 $0 4.1% Complete
MRNG E 36 $1,235,735 1.0% Complete
MRWH E 17 $86,990 0.5% Complete
FPU A 87 $1,909,353 2.3% Complete
IMPP A 1 $32,621 0.0% Complete
APRP E 4 $226,838 0.1% Complete
MIDW E 2 $49,249 0.0% Complete
MSWB E 0 $25,007 0.0% Complete
ESD E 23 $0 0.6% Complete
AGRE E 1 $9,900 0.0% Complete
Average Operations Next Two Years 
(FY2021-FY2022)⁵

n/a n/a n/a

Average Operations Next Five Years 
(FY2021-FY2025)⁵

n/a n/a n/a

Average Operations All Years⁵ 361 $7,982,708 10%

Article 4-202.1(j)(1)(i)1: Actions that will be required of the county or municipality to meet the requirements of its National Pollutant Discharge 
Elimination System Phase I Municipal Separate Storm Sewer System Permit.

Note: To identify all "actions" required under the MS4 permit, provide an executive summary of the jurisdiction's MS4 programs.  See MDE's FAP 
Guidance. For proposed actions to meet the impervious surface restoration plan, fill in the table below.
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REST BMP TYPE¹ BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS² PROJECTED IMPL YR³
Capital Projects
OTH [blank] 0 $7,937,569 0.0% Complete
STRE A 896 $13,469,657 23.7% Complete
PWED S 664 $16,515,299 17.6% Complete
XDED S 482 $24,007,787 12.8% Complete
IMPP A 0 $0 0.0% Complete
OUTS A 3 $0 0.1% Complete
STRE A 10 $0 0.3% Complete
GABION A 2 $0 0.0% Complete
MSWG E 36 $2,849,483 0.9% Complete
MMBR E 29 $9,723,702 0.8% Complete
FBIO E 30 $5,769,781 0.8% Complete
MRNG E 25 $5,467,512 0.7% Complete
FPU A 3 $0 0.1% Complete
WSHW S 141 $784,282 3.7% Complete
APRP E 5 $2,097,420 0.1% Complete
ITRN S 1 $187,983 0.0% Complete
WEDW S 8 $0 0.2% Complete
PWET S 16 $1,035,806 0.4% Complete
FSND S 1 $104,021 0.0% Complete
MSGW E 2 $0 0.0% Complete
FUND S 1 $372,667 0.0% Complete
IMPF A 0 $0 0.0% Complete
XOTH X 130 $445,035 3.5% Complete
Subtotal Capital Next Two Years 
(FY2021-FY2022)

n/a n/a n/a

Subtotal Capital Next Five Years 
(FY2021-FY2025)

n/a n/a n/a

Subtotal Capital All Years 2,484 $90,768,003 66%
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REST BMP TYPE¹ BMP CLASS IMP ACRES IMPL COST % ISRP COMPLETE IMPL STATUS² PROJECTED IMPL YR³
Other
REDE [blank] 933 $615,387 24.7% Complete

0.0%
Subtotal Other Next Two Years 
(FY2021-FY2022)

0 $0 0.0%

Subtotal Other Next Five Years 
(FY2021-FY2025) 0 $0 0.0%

Subtotal Other All Years 933 $615,387 24.7%

Total Next Two Years 
(FY2021-FY2022)

n/a n/a n/a

Total Next Five Years 
(FY2021-FY2025)

n/a n/a n/a

Total All Years (for ISRP goal)           3,779 $99,366,098 100.0%

Check with MS4 Geodatabase:

Notes:
1.  Use BMP domains from the MS4 Geodatabase.
2.  Complete, Under Construction, Planning, or Proposed.
3. Use Fiscal Year (FY)

VERSION 8/20/20

Type, class, impervious acres, implementation cost and implementation status should match the various geodatabase tables for BMPs (AltBMPLine, 
AltBMPPoint, AltBMPPoly, and RestBMP)- aggregated by type and status. 

5.  Average IMP ACRES for Operational BMPs should be the average of BMP 1 + the average of BMP 2, etc. 
      IMPL COST is a summation and not an average.

4.  For street sweeping indicate the annual frequency that the streets are swept, and for storm drain or catch basin cleaning report the pounds of 
material  removed.
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PAST CURRENT PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED TOTAL
UP THRU YEAR YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 COSTS
FY 2019 a FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025

Operating Expenditures (costs)
Street Sweeping Program $1,810,952 $229,220 $231,160 $231,160 $231,160 $231,160 $231,160 $3,195,972
Inlet Cleaning $3,316,913 $155,664 $460,000 $460,000 $460,000 $460,000 $460,000 $5,772,577
DEP Tree Montgomery $1,831,529 $531,234 $816,700 $816,700 $816,700 $816,700 $816,700 $6,446,263
DEP Watershed Grants $821,723 $345,442 $400,000 $400,000 $400,000 $400,000 $400,000 $3,167,165
New BMPs treating existing (Drainage Area 
Delineation)/Redevelopment $818,828 $118,829 $207,000 $207,000 $207,000 $207,000 $207,000 $1,972,657
SWM BMP Inspection and Maintenance $17,786,537 $10,242,020 $10,683,245 $10,800,215 $10,882,122 $10,966,507 $11,053,424 $82,414,070
Debt Service Payment $30,278,476 $6,100,007 $8,166,992 $8,607,600 $9,045,400 $9,114,950 $9,121,650 $80,435,075
RainScapes $4,464,825 $1,172,832 $1,022,060 $1,043,532 $1,065,719 $1,088,576 $1,112,119 $10,969,663

Capital Expenditures (costs)
G.O Bonds $1,645,000 $0 $0 $0 $0 $0 $0 $1,645,000
General Fund (Paygo) $390,000 $0 $0 $0 $0 $0 $0 $390,000
Fed Aid (Grants) $331,000 $0 $0 $2,670,000 $330,000 $0 $0 $3,331,000
State Aid (Grants) $24,262,082 $0 $1,660,000 $3,000,000 $2,180,000 $2,680,000 $2,060,000 $35,842,082
Water Quality Protection Charge (CIP) (Paygo) $23,540,922 $3,585,412 $6,150,000 $4,300,000 $3,230,000 $2,590,000 $3,640,000 $47,036,334
Water Quality Protection Revenue Bonds $74,243,383 $0 $0 $0 $0 $0 $0 $74,243,383
Stormwater Management Waiver Fee (Paygo) $2,321,000 $0 $200,000 $180,000 $180,000 $180,000 $180,000 $3,241,000
Contributions (Paygo) $844,000 $0 $0 $0 $0 $0 $0 $844,000
MD Water Quality Revolving Loan $4,391,707 $5,575,012 $13,110,000 $16,380,000 $10,950,000 $10,140,000 $10,250,000 $70,796,719
Other (please stipulate capital expenditure)* $156,005 $0 $0 $0 $0 $0 $0 $156,005
Subtotal Operation and Paygo: $88,225,705 $22,480,660 $28,337,157 $27,046,207 $26,518,101 $26,054,893 $27,222,053 $245,884,775
Total Expenditures: $193,254,881 $28,055,671 $43,107,157 $49,096,207 $39,978,101 $38,874,893 $39,532,053 $431,898,963

Total ISRP costs (Past up thru FY 2019) except debt service b: $162,976,405
Compare ISRP costs (except debt service) / total ISRP actions thru 2019: 164%

a Includes ISRP costs for projects and programs that will be credited in the next permit. Also maintenance costs for stormwater BMP inspection and maintenance.
b Only ISRP costs thru FY 2019 are include because ISRP goal was achieved FY 2019.

Check with MS4 Geodatabase:
The total current FY2020 expenditure should be less than the combined total of the "OP_COST" and "CAP_COST" fields in the Fiscal Analyses table of the geodatabase.
The total projected FY2021 expenditure should be less than the combined total of the "OP_BUDGET" and "CAP_BUDGET" fields in the Fiscal Analyses table of the geodatabase.
*Insert additional rows as needed.
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DESCRIPTION

Article 4-202.1(j)(1)(i)2: Projected annual and 5-year costs for the county or municipality to meet the impervious surface restoration plan requirements of its National Pollutant Discharge Elimination System 
Phase I Municipal Separate Storm Sewer System Permit.
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PAST CURRENT PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED TOTAL NEXT TOTAL
UP THRU YEAR YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 2-YEARS

DESCRIPTION FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 21-22¹
Annual Revenue² 
Appropriated for 
ISRP $193,254,881 $28,055,671 $43,107,157 $49,096,207 $39,978,101 $38,874,893 $39,532,053 $92,203,364 $431,898,963
Annual Costs 
towards ISRP³ $193,254,881 $28,055,671 $43,107,157 $49,096,207 $39,978,101 $38,874,893 $39,532,053 $92,203,364 $431,898,963

Compare revenue appropriated / annual costs: 100%
WPRP 2020 Reporting Criteria: 100%

ISRP = Impervious Surface Restoration Program

Notes:

3.  See table of ISRP Cost.

VERSION 8/20/20

Article 4-202.1(j)(1)(i)3: Projected annual and 5-year revenues or other funds that will be used to meet the cost for the county or municipality to meet the impervious surface restoration plan 
requirements under the National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.

1.  Article 4-202.1(j)(2): Demonstration that county or municipality has sufficient funding in the current fiscal year and subsequent fiscal year budgets to meet its estimated cost for the 2-year period 
immediately following the filing date of the FAP.
2.  Revenue means "dedicated revenues, funds, or sources of funds (per Article 4-202.1(j)(4)(ii)).
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PAST CURRENT PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED TOTAL
UP THRU YEAR YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 NEXT FIVE

SOURCE FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 YEARS
Paygo Sources
Water Quality Protection Charge 256,651,425$     38,022,503$        39,245,668$        41,491,400$        43,023,800$        43,939,200$        45,894,380$        213,594,448$     
Investment Income 1,589,734$           755,645$                750,000$                750,000$                750,000$                750,000$                750,000$                3,750,000$           
Miscellaneous 28,127$                   71,079$                   -$                            -$                            -$                            -$                            -$                            -$                           
BMP Monitoring Fee 1,317,410$           42,412$                   47,500$                   47,500$                   47,500$                   47,500$                   47,500$                   237,500$               
Bag Tax Revenue 18,373,766$        2,618,409$           2,500,000$           2,500,000$           2,500,000$           2,500,000$           2,500,000$           12,500,000$        
Tree Canopy Fees 3,566,274$           496,000$                750,000$                750,000$                750,000$                750,000$                750,000$                3,750,000$           
General Fund (DEP) 390,000$                -$                            -$                            -$                            -$                            -$                            -$                            -$                           
Other Departmental Funds (DOT,DPS,DGS) 38,775,304$        4,437,283$           4,437,283$           4,437,283$           4,437,283$           4,437,283$           4,437,283$           22,186,415$        
Stormwater Management Waiver Fees 2,321,000$           -$                            200,000$                180,000$                180,000$                180,000$                180,000$                920,000$               
Solid Waste Fund 60,748,282$        6,075,386$           6,075,386$           6,075,386$           6,075,386$           6,075,386$           6,075,386$           30,376,930$        
Subtotal Paygo Sources 383,761,322$     52,518,717$        54,005,837$        56,231,569$        57,763,969$        58,679,369$        60,634,549$        287,315,293$     
Debt Service (paygo sources will be used to pay off debt service.  Note that previous appropriations for debt service used for ISRP is listed in FY 2017).
General Obligation Bonds 1,645,000$           -$                            -$                            -$                            -$                            -$                            -$                            -$                           
Water Quality Protection Revenue Bonds 79,427,182$        -$                            -$                            -$                            -$                            -$                            -$                            -$                           
MD Water Quality Revolving Loan 5,986,821$           7,954,769$           15,422,000$        19,252,000$        13,822,000$        13,012,000$        13,122,000$        74,630,000$        

-$                            -$                            -$                            -$                            -$                            -$                            -$                            -$                           
-$                            -$                            -$                            -$                            -$                            -$                            -$                            -$                           

Subtotal Debt Service 87,059,003$        7,954,769$           15,422,000$        19,252,000$        13,822,000$        13,012,000$        13,122,000$        74,630,000$        
Grants and Partnerships (no payment is expected)
State funded grants 24,413,574$        -$                            1,660,000$           3,000,000$           2,180,000$           2,060,000$           2,670,000$           11,570,000$        
Federal funded grants 331,000$                -$                            -$                            2,670,000$           330,000$                -$                            -$                            3,000,000$           
Public-private partnership (matched grant) 844,000$                -$                            -$                            -$                            -$                            -$                            -$                            -$                           
Subtotal Grants and Partnerships 25,588,574$        -$                            1,660,000$           5,670,000$           2,510,000$           2,060,000$           2,670,000$           14,570,000$        
Total Annual Sources of Funds 496,408,899$     60,473,486$        71,087,837$        81,153,569$        74,095,969$        73,751,369$        76,426,549$        376,515,293$     
Percent of Funds Directed Toward ISRP

Compare permit term paygo ISRP costs thru FY 2019 / subtotal permit term paygo sources thru FY 2019: 23%
Compare permit term ISRP costs thru FY 2019 / total permit term annual sources of funds thru FY 2019: 39%

* WPR Fund: Watershed Protection and Restoration Fund

Check with MS4 Geodatabase:
The total sources related to WPR Funds in Current FY2020 should match the "WPR_FUND" field of the geodatabase.
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Article 4-202.1(j)(1)(i)4: Any sources of funds that will be utilized by the county or municipality to meet the requirements of its National Pollutant Discharge Elimination System Phase I Municipal Separate 
Storm Sewer System Permit.
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Baseline: 3,778                           Requirement: 20%

REST BMP ID REST BMP TYPE¹
BMP 

CLASS
NUM BMP IMP ACRES BUILT DATE IMPL COST

% ISRP 
Complete

IMPL STATUS² GEN COMMENTS

Operational Programs³
Catch Basin Cleaning CBC A 1 0.00 6/30/18 $2,856,455 0.0% Complete
Street Sweeping VSS A 1 0.00 6/30/18 $1,550,559 0.0% Complete
Septic Pumping SEPP A 2,000 0.00 6/30/18 $0 0.0% Complete
Septic Denitrification SEPD A 139 36.14 6/30/18 $0 1.0% Complete
WWTP Connections SEPC A 394 153.66 6/30/18 $0 4.1% Complete
Watershed Implementation Grants MRNG E 6 0.79 6/30/17 $190,371 0.0% Complete
Watershed Implementation Grants MRNG E 23 4.43 6/30/18 $274,178 0.1% Complete
Watershed Implementation Grants MRWH E 9 0.13 6/30/17 $38,352 0.0% Complete
Watershed Implementation Grants FPU A 432 1.44 6/30/17 $57,482 0.0% Complete
Watershed Implementation Grants IMPP A 1 0.03 6/30/17 $15,560 0.0% Complete
Watershed Implementation Grants APRP E 1 0.00 6/30/18 $47,500 0.0% Complete
Watershed Implementation Grants MIDW E 13 0.31 6/30/18 $36,015 0.0% Complete
Watershed Implementation Grants MSWB E 3 0.00 6/30/18 $25,007 0.0% Complete
Voluntary BMP Earned WQPC Credit ESD E 63 23.00 6/30/16 $0 0.6% Complete
Street Trees FPU A 422 1.41 6/30/11 $0 0.0% Complete
Street Trees FPU A 437 1.46 6/30/12 $0 0.0% Complete
Street Trees FPU A 863 2.88 6/30/13 $0 0.1% Complete
Street Trees FPU A 848 2.83 6/30/14 $0 0.1% Complete
Street Trees FPU A 1,029 3.43 6/30/15 $0 0.1% Complete
Street Trees FPU A 1,652 5.51 6/30/16 $0 0.1% Complete
Street Trees FPU A 1,761 5.87 6/30/17 $0 0.2% Complete
Street Trees FPU A 1,719 5.73 6/30/18 $0 0.2% Complete
RainScapes Program FPU A 426 1.42 6/30/17 $82,495 0.0% Complete
Tree Montgomery FPU A 47 0.16 6/30/15 $71,606 0.0% Complete
Tree Montgomery FPU A 456 1.52 6/30/16 $391,944 0.0% Complete

Article 4-202.1(j)(1)(i)5: Specific actions and expenditures that the county or municipality implemented in the previous fiscal years to meet its impervious surface restoration plan requirements 
under its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.
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REST BMP ID REST BMP TYPE¹
BMP 

CLASS
NUM BMP IMP ACRES BUILT DATE IMPL COST

% ISRP 
Complete

IMPL STATUS² GEN COMMENTS

Tree Montgomery FPU A 746 2.49 6/30/17 $546,214 0.1% Complete
Tree Montgomery FPU A 814 2.71 6/30/18 $502,213 0.1% Complete
Oaks Landfill Urban Forest Planting FPU A 2 45.40 6/30/18 $257,400 1.2% Complete
Middle Gum Springs Reforestation FPU A 1 0.74 6/30/10 $0 0.0% Complete
Northwest Branch Stream Reforestation FPU A 1 0.84 6/30/10 $0 0.0% Complete
Alta Vista Stream Reforestation FPU A 1 0.03 6/30/10 $0 0.0% Complete
Little Falls III Stream Reforestation FPU A 1 0.06 6/30/10 $0 0.0% Complete
Turkey Branch Stormwater Pond and Stream Reforestation FPU A 1 0.60 6/30/10 $0 0.0% Complete
Stream Valley Drive Stream Reforestation FPU A 1 0.71 6/30/10 $0 0.0% Complete
RainScapes Program MRWH E 5 0.10 6/30/10 $1,139 0.0% Complete
RainScapes Program MRNG E 52 2.57 6/30/10 $48,855 0.1% Complete
RainScapes Program MIDW E 5 0.11 6/30/10 $900 0.0% Complete
RainScapes Program APRP E 1 0.05 6/30/10 $4,800 0.0% Complete
RainScapes Program MRWH E 190 4.71 6/30/10 $12,230 0.1% Complete
RainScapes Program MRWH E 4 0.28 6/30/11 $1,743 0.0% Complete
RainScapes Program MRNG E 55 2.32 6/30/11 $49,677 0.1% Complete
RainScapes Program MIDW E 1 0.01 6/30/11 $0 0.0% Complete
RainScapes Program APRP E 10 0.49 6/30/11 $7,200 0.0% Complete
RainScapes Program MRWH E 169 4.67 6/30/11 $7,991 0.1% Complete
RainScapes Program AGRE E 1 0.06 6/30/11 $2,400 0.0% Complete
RainScapes Program IMPP E 1 0.06 6/30/11 $0 0.0% Complete
RainScapes Program MRWH E 3 0.12 6/30/12 $1,275 0.0% Complete
RainScapes Program MRNG E 21 1.07 6/30/12 $45,663 0.0% Complete
RainScapes Program MIDW E 3 0.17 6/30/12 $1,750 0.0% Complete
RainScapes Program APRP E 4 0.23 6/30/12 $4,800 0.0% Complete
RainScapes Program MRWH E 71 1.35 6/30/12 $3,182 0.0% Complete
RainScapes Program AGRE E 1 0.07 6/30/12 $0 0.0% Complete
RainScapes Program IMPP E 1 0.04 6/30/12 $1,125 0.0% Complete
RainScapes Program MRWH E 2 0.04 6/30/13 $450 0.0% Complete
RainScapes Program MRNG E 79 3.56 6/30/13 $93,675 0.1% Complete
RainScapes Program MIDW E 2 0.30 6/30/13 $690 0.0% Complete
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REST BMP ID REST BMP TYPE¹
BMP 

CLASS
NUM BMP IMP ACRES BUILT DATE IMPL COST

% ISRP 
Complete

IMPL STATUS² GEN COMMENTS

RainScapes Program APRP E 6 0.17 6/30/13 $9,800 0.0% Complete
RainScapes Program MRWH E 71 0.96 6/30/13 $3,520 0.0% Complete
RainScapes Program MRWH E 2 0.11 6/30/14 $650 0.0% Complete
RainScapes Program MRNG E 60 5.12 6/30/14 $68,432 0.1% Complete
RainScapes Program MIDW E 5 0.14 6/30/14 $2,014 0.0% Complete
RainScapes Program APRP E 14 0.76 6/30/14 $29,000 0.0% Complete
RainScapes Program MRWH E 39 0.47 6/30/14 $1,945 0.0% Complete
RainScapes Program IMPP E 2 0.10 6/30/14 $3,856 0.0% Complete
RainScapes Program MRWH E 6 0.04 6/30/15 $1,000 0.0% Complete
RainScapes Program MRNG E 85 3.49 6/30/15 $134,321 0.1% Complete
RainScapes Program MIDW E 11 0.30 6/30/15 $4,424 0.0% Complete
RainScapes Program APRP E 19 0.77 6/30/15 $51,880 0.0% Complete
RainScapes Program MRWH E 40 0.64 6/30/15 $2,697 0.0% Complete
RainScapes Program APRP E 4 0.14 6/30/15 $2,738 0.0% Complete
RainScapes Program MRWH E 7 0.42 6/30/16 $1,000 0.0% Complete
RainScapes Program MRNG E 87 7.39 6/30/16 $150,862 0.2% Complete
RainScapes Program MIDW E 13 0.42 6/30/16 $3,456 0.0% Complete
RainScapes Program APRP E 12 0.57 6/30/16 $24,944 0.0% Complete
RainScapes Program MRWH E 54 0.86 6/30/16 $2,165 0.0% Complete
RainScapes Program MRWH E 6 0.18 6/30/17 $1,810 0.0% Complete
RainScapes Program MRNG E 54 2.31 6/30/17 $126,776 0.1% Complete
RainScapes Program APRP E 12 0.65 6/30/17 $25,236 0.0% Complete
RainScapes Program MRWH E 75 1.42 6/30/17 $4,356 0.0% Complete
RainScapes Program IMPP E 5 0.40 6/30/17 $9,580 0.0% Complete
RainScapes Program AGRE E 2 0.42 6/30/17 $5,000 0.0% Complete
RainScapes Program MRNG E 68 3.25 6/30/18 $52,925 0.1% Complete
RainScapes Program APRP E 8 0.55 6/30/18 $18,940 0.0% Complete
RainScapes Program MRWH E 19 0.73 6/30/18 $1,485 0.0% Complete
RainScapes Program IMPP E 2 0.21 6/30/18 $2,500 0.0% Complete
RainScapes Program AGRE E 1 0.04 6/30/18 $2,500 0.0% Complete
Average Operations Complete To Date⁴ 15,784 361.18 $7,982,708 9.6%
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REST BMP ID REST BMP TYPE¹
BMP 

CLASS
NUM BMP IMP ACRES BUILT DATE IMPL COST

% ISRP 
Complete

IMPL STATUS² GEN COMMENTS

Capital Projects
Facility Planning 2010 OTH [blank] - 0 6/30/10 $433,803 0.0% Complete
Facility Planning 2011 OTH [blank] - 0 6/30/11 $749,335 0.0% Complete
Facility Planning 2012 OTH [blank] - 0 6/30/12 $550,210 0.0% Complete
Facility Planning 2013 OTH [blank] - 0 6/30/13 $879,435 0.0% Complete
Facility Planning 2014 OTH [blank] - 0 6/30/14 $1,658,518 0.0% Complete
Facility Planning 2015 OTH [blank] - 0 6/30/15 $660,000 0.0% Complete
Facility Planning 2016 OTH [blank] - 0 6/30/16 $432,000 0.0% Complete
Facility Planning 2017 OTH [blank] - 0 6/30/17 $990,000 0.0% Complete
Facility Planning 2018 OTH [blank] - 0 6/30/18 $796,000 0.0% Complete
Little Falls III Stream Restoration STRE A 1 16 12/1/05 $560,300 0.4% Complete
Joseph's Branch Stream Restoration - Spruell Drive STRE A 1 30 11/1/06 $484,038 0.8% Complete
Westleigh (Muddy Branch SVU) PWED S 1 12 12/1/06 $0 0.3% Complete
Little Falls - Somerset Stream Restoration STRE A 1 16 3/21/08 $221,640 0.4% Complete
Peachwood Stormwater Pond Upgrades XDED S 1 5 3/10/09 $322,670 0.1% Complete
PB-122 IMPP A 2 0 7/6/09 $0 0.0% Complete
Outfall Stabilization - 1517 Menlee Drive OUTS A 1 1 1/1/10 $0 0.0% Complete
Outfall Stabilization - Wightman Road at Aspenwood 
Culverts OUTS A 1 0 2/1/10 $0 0.0%

Complete

Outfall Stabilization - 13717 Mills Avenue STRE A 1 0 8/1/10 $0 0.0% Complete
Outfall Stabilization - 7208 Helmsdale Road OUTS A 1 0 8/1/10 $0 0.0% Complete
Road Culvert Stabilization - Burnt Mills Avenue at Hoyle 
Avenue STRE A 1 1 8/1/10 $0 0.0%

Complete

Outfall Stabilization - 611 Lamberton Drive OUTS A 1 0 9/1/10 $0 0.0% Complete
Stream Restoration through Gabion Walls - 9512 Columbia 
Blvd GABION A 1 0 9/1/10 $0 0.0%

Complete

Road Culvert Replacement - Davis Mill Road at Wildcat Road 
Culvert STRE A 1 1 11/1/10 $0 0.0%

Complete

Stream Restoration - Bucknell Drive Median Stream Channel
STRE A 1 4 11/1/10 $0 0.1%

Complete

PB-114 MSWG E 20 3 1/11/11 $0 0.1% Complete
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PB-115 MSWG E 18 3 1/11/11 $0 0.1% Complete
PB-U-01-S-17 MSWG E 20 10 1/11/11 $0 0.3% Complete
Arcola Avenue Green Streets MMBR E 2 0 1/19/11 $448,709 0.0% Complete
Arcola Avenue Green Streets IMPP A 1 0 1/19/11 $0 0.0% Complete
Outfall Stabilization - Wayne Avenue at Sligo Creek Parkway

OUTS A 1 0 3/1/11 $0 0.0%
Complete

Schuyllkill Rd Outfall Repair OUTS A 1 0 3/1/11 $0 0.0% Complete
Outfall Stabilization - 1012 Parrs Ridge GABION A 1 1 4/1/11 $0 0.0% Complete
Outfall Stabilization - 13717 Mills Avenue OUTS A 1 1 4/1/11 $0 0.0% Complete
Stream Outfall Restoration - 4305 Havard Street STRE A 1 2 4/1/11 $0 0.0% Complete
PB-122 MSWG E 2 0 8/30/11 $0 0.0% Complete
PB-123 MSWG E 6 0 8/30/11 $0 0.0% Complete
PB-124 MSWG E 9 0 8/30/11 $0 0.0% Complete
PB-125 MSWG E 5 0 8/30/11 $0 0.0% Complete
PB-127 MSWG E 4 1 8/30/11 $0 0.0% Complete
PB-128 MSWG E 15 1 8/30/11 $0 0.0% Complete
PB-U-01-S-59 MSWG E 8 0 8/30/11 $0 0.0% Complete
PB-U-01-S-60 MSWG E 20 2 8/30/11 $0 0.1% Complete
Road Culvert Stabilization - Circle Drive at Spring Drive STRE A 1 0 10/1/11 $0 0.0% Complete
Stream Restoration - 9014 Marseille Drive STRE A 1 1 10/1/11 $0 0.0% Complete
Arcola Avenue Green Streets MMBR E 1 0 10/18/11 $224,355 0.0% Complete
Arcola Avenue Green Streets IMPP A 1 0 10/18/11 $0 0.0% Complete
Arcola Avenue Green Streets MMBR E 1 0 10/21/11 $224,355 0.0% Complete
Road Culvert Replacement - Prathertown Road Culverts STRE A 1 0 11/1/11 $0 0.0% Complete
Stream Restoration - 9412 Emory Grove Road STRE A 1 1 11/1/11 $0 0.0% Complete
Arcola Avenue Green Streets MMBR E 1 0 11/10/11 $224,355 0.0% Complete
Arcola Avenue Green Streets IMPP A 1 0 11/10/11 $0 0.0% Complete
Arcola Avenue Green Streets MMBR E 2 1 11/18/11 $448,709 0.0% Complete
Arcola Avenue Green Streets IMPP A 1 0 11/18/11 $0 0.0% Complete
Fairland Ridge Stormwater Pond Upgrades XDED S 1 10 1/8/12 $172,544 0.3% Complete
Arcola Avenue Green Streets MMBR E 5 1 1/19/12 $236,363 0.0% Complete
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Arcola Avenue Green Streets IMPP A 5 0 1/19/12 $0 0.0% Complete
White Oak Green Streets MMBR E 4 1 5/2/12 $375,352 0.0% Complete
White Oak Green Streets IMPP A 5 0 5/2/12 $0 0.0% Complete
Aspen Hill Library LID Retrofit Project IMPP A 1 0 6/4/12 $0 0.0% Complete
Aspen Hill Library Stormwater Practice Upgrades MMBR E 1 0 6/4/12 $322,922 0.0% Complete
Aspen Hill Library Stormwater Practice Upgrades FBIO E 1 1 6/4/12 $322,922 0.0% Complete
Kensington Park Library LID Retrofit Project IMPP A 1 0 6/12/12 $0 0.0% Complete
Kensington Park Library Stormwater Practice Upgrades MRNG E 4 1 6/12/12 $646,469 0.0% Complete
White Oak Green Streets MMBR E 1 0 6/30/12 $93,838 0.0% Complete
Forest Estates Green Streets FBIO E 11 2 7/19/12 $155,364 0.1% Complete
Forest Estates Green Streets MMBR E 9 2 7/19/12 $127,116 0.1% Complete
Forest Estates Green Streets MRNG E 3 0 7/19/12 $42,372 0.0% Complete
Forest Estates Green Streets MSWG E 1 0 7/19/12 $14,124 0.0% Complete
Ridgeview Middle School Stormwater Practice Upgrades FBIO E 4 1 9/25/12 $598,182 0.0% Complete
Ridgeview Middle School Stormwater Practice Upgrades MRNG E 1 1 9/25/12 $149,546 0.0% Complete
White Oak Green Streets OTH S 8 0 12/21/12 $750,703 0.0% Complete
White Oak Green Streets MSWG E 4 1 12/21/12 $375,352 0.0% Complete
White Oak Green Streets FBIO E 2 0 12/21/12 $187,676 0.0% Complete
White Oak Green Streets MMBR E 1 0 12/21/12 $93,838 0.0% Complete
White Oak Green Streets IMPP A 1 0 12/21/12 $0 0.0% Complete
Batchellors Run East Stream Restoration STRE A 3 57 3/6/13 $1,007,855 1.5% Complete
Batchellors Run East Stream Restoration FPU A 1 3 3/6/13 $0 0.1% Complete
Bryants Nursery Run Stream Restoration STRE A 2 52 3/6/13 $720,405 1.4% Complete
Bryants Nursery Run Stream Restoration FPU A 1 0 3/6/13 $0 0.0% Complete
Upper Northwest Branch Stream Restoration STRE A 1 65 3/6/13 $667,502 1.7% Complete
Upper Northwest Branch Stream Restoration FPU A 1 0 3/6/13 $0 0.0% Complete
Dennis Avenue Green Streets MMBR E 7 1 3/7/13 $287,985 0.0% Complete
Dennis Avenue Green Streets FBIO E 2 1 3/7/13 $82,281 0.0% Complete
Stoney Creek (NIH) Stormwater Pond PWED S 1 115 3/21/13 $5,373,410 3.0% Complete
PB-116 MSWG E 14 0 5/3/13 $0 0.0% Complete
PB-117 MSWG E 11 0 5/3/13 $0 0.0% Complete
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PB-119 MSWG E 13 0 5/3/13 $0 0.0% Complete
PB-121 MMBR E 10 0 5/17/13 $0 0.0% Complete
PB-132 XDED S 1 1 5/17/13 $0 0.0% Complete
PB-U-01-S-33 MSWG E 14 0 5/17/13 $0 0.0% Complete
PB-124 IMPP A 1 0 7/1/13 $0 0.0% Complete
NB-6 XDED S 1 55 8/7/13 $0 1.5% Complete
Cold Spring Elementary School Stormwater Improvements MMBR E 1 1 8/13/13 $0 0.0% Complete
NB-11 WSHW S 1 11 11/24/13 $0 0.3% Complete
PB-130 FBIO E 7 1 11/24/13 $0 0.0% Complete
PB-130 IMPP A 5 0 11/24/13 $0 0.0% Complete
Booze Creek Stream Restoration STRE A 2 119 12/6/13 $449,810 3.2% Complete
Schuyllkill Rd Outfall Repair OUTS A 1 0 1/8/14 $0 0.0% Complete
Sligo Park Hills Neighborhood Green Street MMBR E 13 5 1/27/14 $730,139 0.1% Complete
Sligo Park Hills Neighborhood Green Street APRP E 9 2 1/27/14 $505,481 0.0% Complete
Sligo Park Hills Neighborhood Green Street FBIO E 5 1 1/27/14 $280,823 0.0% Complete
Brookville Bus Depot Stormwater Practice Upgrades PWED S 1 15 2/3/14 $1,771,536 0.4% Complete
Sherwood Forest I Stream Restoration STRE A 1 87 3/25/14 $1,632,156 2.3% Complete
Woodlawn Stream Restoration STRE A 3 69 3/26/14 $0 1.8% Complete
Batchellors Run I Stream Restoration STRE A 1 30 5/13/14 $0 0.8% Complete
Batchellors Run II Stream Restoration STRE A 2 48 5/13/14 $1,454,103 1.3% Complete
Dennis Avenue Green Streets FBIO E 11 5 6/6/14 $413,216 0.1% Complete
Dennis Avenue Green Streets MSWG E 3 1 6/6/14 $112,695 0.0% Complete
Dennis Avenue Green Streets OTH E 1 0 6/6/14 $37,565 0.0% Complete
Dennis Avenue Green Streets IMPP A 6 0 6/6/14 $0 0.0% Complete
Georgian Colonies and Georgian Woods Colonies 
Stormwater Pond Upgrades XDED S 1 5 6/18/14 $546,428 0.1%

Complete

Georgian Colonies and Georgian Woods Colonies 
Stormwater Pond Upgrades PWED S 1 4 6/18/14 $546,428 0.1%

Complete

Holman Avenue - Forest Glen Outfall Repair OUTS A 1 1 6/22/14 $0 0.0% Complete
Naples Manor Stormwater Pond Upgrades XDED S 1 11 7/9/14 $546,428 0.3% Complete
Dennis Avenue Green Streets MMBR E 15 6 8/14/14 $563,477 0.2% Complete
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Dennis Avenue Green Streets APRP E 5 1 8/14/14 $187,826 0.0% Complete
Dennis Avenue Green Streets MSWG E 3 1 8/14/14 $112,695 0.0% Complete
Dennis Avenue Green Streets FBIO E 1 2 8/14/14 $37,565 0.0% Complete
Dennis Avenue Green Streets IMPP A 12 0 8/14/14 $0 0.0% Complete
PB-133 MSWG E 22 4 9/30/14 $0 0.1% Complete
Sligo Park Hills Neighborhood Green Street APRP E 22 2 10/20/14 $1,235,620 0.1% Complete
Sligo Park Hills Neighborhood Green Street MMBR E 12 2 10/20/14 $673,974 0.1% Complete
Sligo Park Hills Neighborhood Green Street FBIO E 6 1 10/20/14 $336,987 0.0% Complete
Fallsreach Stormwater Pond Upgrades and Stream 
Restoration PWED S 1 12 10/29/14 $317,356 0.3%

Complete

Montgomery Auto Sales Park Regional Stormwater Pond 
Upgrades PWED S 1 70 11/17/14 $2,377,123 1.9%

Complete

Sligo Park Hills Neighborhood Green Street APRP E 3 0 11/18/14 $168,494 0.0% Complete
Sligo Park Hills Neighborhood Green Street FBIO E 2 1 11/18/14 $112,329 0.0% Complete
Sligo Park Hills Neighborhood Green Street MMBR E 1 0 11/18/14 $56,165 0.0% Complete
Franklin Knolls and Clifton Park Green Streets MRNG E 12 2 11/21/14 $334,448 0.1% Complete
Franklin Knolls and Clifton Park Green Streets FBIO E 7 1 11/21/14 $195,094 0.0% Complete
Franklin Knolls and Clifton Park Green Streets MMBR E 6 3 11/21/14 $167,224 0.1% Complete
Franklin Knolls and Clifton Park Green Streets MSWG E 1 0 11/21/14 $27,871 0.0% Complete
Sligo Park Hills Neighborhood Green Street ITRN S 1 0 12/5/14 $56,165 0.0% Complete
NB-16 WSHW S 1 36 12/12/14 $0 0.9% Complete
Gunners Lake Village Stormwater Pond Upgrades PWED S 1 319 12/15/14 $171,821 8.4% Complete
Donnybrook Green Streets and Stream Restoration MSWG E 4 2 12/16/14 $632,233 0.1% Complete
Donnybrook Green Streets and Stream Restoration MMBR E 2 1 12/16/14 $316,117 0.0% Complete
Donnybrook Green Streets and Stream Restoration STRE A 1 59 12/16/14 $186,847 1.6% Complete
Donnybrook Green Streets and Stream Restoration FBIO E 1 0 12/16/14 $158,058 0.0% Complete
Donnybrook Green Streets and Stream Restoration IMPP A 4 0 12/16/14 $0 0.0% Complete
NW-35 PWED S 1 6 1/16/15 $0 0.2% Complete
NW-47 PWED S 1 9 1/16/15 $0 0.2% Complete
Sligo Park Hills Neighborhood Green Street ITRN S 2 0 1/29/15 $131,818 0.0% Complete
PB-43 WEDW S 1 8 3/11/15 $0 0.2% Complete
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NW-32 PWED S 1 6 3/24/15 $0 0.2% Complete
Emory Grove Park Stormwater Pond Upgrades PWED S 1 8 5/7/15 $1,035,806 0.2% Complete
Emory Grove Park Stormwater Pond Upgrades XDED S 1 3 5/7/15 $1,035,806 0.1% Complete
Amherst Green Streets MMBR E 2 1 5/13/15 $150,605 0.0% Complete
Breewood Manor Green Streets MRNG E 8 1 5/13/15 $956,507 0.0% Complete
Breewood Manor Green Streets FBIO E 2 0 5/13/15 $239,127 0.0% Complete
Breewood Manor Green Streets IMPP A 3 0 5/13/15 $0 0.0% Complete
Breewood Tributary Stream Restoration STRE A 1 38 5/28/15 $1,124,419 1.0% Complete
Meadowvale Stormwater Pond Upgrades PWET S 1 11 6/11/15 $1,035,806 0.3% Complete
PB-114A XDED S 1 8 6/12/15 $0 0.2% Complete
PB-140 MSWG E 9 2 6/17/15 $0 0.0% Complete
PB-141 MSWG E 6 3 6/17/15 $0 0.1% Complete
PB-142 MSWG E 3 0 6/17/15 $0 0.0% Complete
PB-143 MSWG E 7 1 6/17/15 $0 0.0% Complete
DOT Outfall Stabilization - 10068 Maple Leaf Dr. OUTS A 1 0 6/30/15 $0 0.0% Complete
DOT Outfall Stabilization - 20332 Maple Leaf Dr. OUTS A 1 0 6/30/15 $0 0.0% Complete
DOT Outfall Stabilization - 8500 Fryeman Ave. OUTS A 1 0 6/30/15 $0 0.0% Complete
DOT Outfall Stabilization - Sligo Creek OUTS A 1 0 6/30/15 $0 0.0% Complete
Glynshire Way Stormwater Pond Upgrades and Stream 
Restoration WSHW S 1 20 8/28/15 $784,282 0.5%

Complete

Ridge Mist Terrace Stormwater Pond Upgrades and Stream 
Restoration XDED S 1 7 8/28/15 $784,282 0.2%

Complete

PB-33 XDED S 1 2 10/7/15 $0 0.1% Complete
Chadswood Stormwater Pond Upgrades XDED S 1 50 11/3/15 $1,285,653 1.3% Complete
Scotland Neighborhood Recreation Center FSND S 1 1 11/9/15 $104,021 0.0% Complete
Hollywood Branch Stream Restoration STRE A 1 134 12/18/15 $2,925,718 3.5% Complete
PB-48 MSGW E 1 2 3/3/16 $0 0.0% Complete
PB-46A XDED S 1 7 3/21/16 $0 0.2% Complete
NB-7 WSHW S 1 74 3/29/16 $0 2.0% Complete
Franklin Knolls and Clifton Park Green Streets MRNG E 38 9 5/31/16 $1,384,939 0.2% Complete
Franklin Knolls and Clifton Park Green Streets MMBR E 4 0 5/31/16 $145,783 0.0% Complete
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Donnybrook Green Streets and Stream Restoration MMBR E 5 1 6/23/16 $1,033,446 0.0% Complete
NW-39 PWET S 1 5 6/27/16 $0 0.1% Complete
DOT Outfall Stabilization - 11820 Hunting Ridge Ct. OUTS A 1 0 6/30/16 $0 0.0% Complete
DOT Outfall Stabilization - Dartmouth Dr at Sligo Creek OUTS A 1 0 6/30/16 $0 0.0% Complete
Franklin Knolls and Clifton Park Green Streets MRNG E 38 10 6/30/16 $1,384,939 0.3% Complete
Franklin Knolls and Clifton Park Green Streets FBIO E 13 0 6/30/16 $473,795 0.0% Complete
Franklin Knolls and Clifton Park Green Streets MMBR E 4 0 6/30/16 $145,783 0.0% Complete
Germantown Park Stormwater Pond Upgrades and Stream 
Restoration (Phase I) XDED S 1 10 8/11/16 $334,876 0.3%

Complete

Oak View Elementary School Stormwater Practice Upgrades
MMBR E 2 0 8/17/16 $216,051 0.0%

Complete

Oak View Elementary School Stormwater Practice Upgrades
MRNG E 1 0 8/17/16 $108,026 0.0%

Complete

Oak View Elementary School Stormwater Practice Upgrades
MSWG E 1 0 8/17/16 $108,026 0.0%

Complete

Rosa Parks Middle School Stormwater Practice Upgrades MMBR E 4 1 8/17/16 $500,194 0.0% Complete
Rosa Parks Middle School Stormwater Practice Upgrades MSWG E 1 0 8/17/16 $125,049 0.0% Complete
Rosa Parks Middle School Stormwater Practice Upgrades FBIO E 1 0 8/17/16 $125,049 0.0% Complete
White Oak Middle School Stormwater Practice Upgrades MMBR E 5 1 8/17/16 $149,024 0.0% Complete
White Oak Middle School Stormwater Practice Upgrades FBIO E 1 1 8/17/16 $29,805 0.0% Complete
White Oak Middle School Stormwater Practice Upgrades IMPP A 1 0 8/17/16 $0 0.0% Complete
Montgomery Village Stormwater Pond Upgrades XDED S 1 6 11/2/16 $1,844,155 0.2% Complete
Metro Park N Stormwater Pond Upgrades PWED S 1 16 3/8/17 $753,885 0.4% Complete
Metro Park N Stormwater Pond Upgrades XDED S 1 14 3/8/17 $753,885 0.4% Complete
Colesville Park & Ride Stormwater Practice Upgrades MMBR E 3 1 3/23/17 $285,623 0.0% Complete
Colesville Park & Ride Stormwater Practice Upgrades FUND S 2 0 3/23/17 $155,278 0.0% Complete
Colesville Park & Ride Stormwater Practice Upgrades IMPP A 3 0 3/23/17 $0 0.0% Complete
Greencastle Park & Ride Stormwater Practice Upgrades MMBR E 5 1 3/30/17 $666,455 0.0% Complete
Greencastle Park & Ride Stormwater Practice Upgrades FUND S 2 0 3/30/17 $217,389 0.0% Complete
Greencastle Park & Ride Stormwater Practice Upgrades IMPP A 1 0 3/30/17 $0 0.0% Complete
Montgomery Manor Stormwater Pond Upgrades PWED S 1 5 5/18/17 $753,885 0.1% Complete
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Collingwood Stormwater Pond Upgrades XDED S 1 6 5/31/17 $189,685 0.2% Complete
Bedfordshire Stormwater Pond Upgrades and Stream 
Restoration STRE A 1 32 6/2/17 $1,530,928 0.9%

Complete

Breewood Manor Green Streets FBIO E 1 3 6/2/17 $104,886 0.1% Complete
Breewood Manor Green Streets IMPF A 1 0 6/2/17 $0 0.0% Complete
Valley Park Stormwater Pond Upgrades PWED S 1 68 6/29/17 $3,414,049 1.8% Complete
Glenstone Stream Restoration STRE A 1 43 6/30/17 $503,937 1.1% Complete
Newport Mills Middle School Stormwater Practice Upgrades

FBIO E 1 3 8/25/17 $518,004 0.1%
Complete

Sligo Middle School Stormwater Practice Upgrades FBIO E 1 1 8/25/17 $267,140 0.0% Complete
Sligo Middle School Stormwater Practice Upgrades MRNG E 1 1 8/25/17 $267,140 0.0% Complete
Strathmore Elementary School Stormwater Practice 
Upgrades FBIO E 1 1 8/25/17 $272,493 0.0%

Complete

Argyle Middle School Stormwater Practice Upgrades FBIO E 2 4 9/26/17 $858,985 0.1% Complete
Argyle Middle School Stormwater Practice Upgrades MMBR E 1 0 9/26/17 $429,493 0.0% Complete
Potomac Chase (Fox Hills North) Stormwater Pond Upgrades

XDED S 1 15 11/29/17 $1,470,762 0.4%
Complete

CMAC Retrofits XOTH X 2 130 12/1/17 $445,035 3.5% Complete
Potomac Ridge Stormwater Pond Upgrades XDED S 2 30 12/20/17 $2,682,876 0.8% Complete
Potomac Ridge Stormwater Pond Upgrades MSWG E 1 0 12/20/17 $1,341,438 0.0% Complete
Fox Hills of Potomac and Normandy Falls Stormwater Pond 
Upgrades XDED S 1 4 3/6/18 $376,355 0.1%

Complete

Potomac Ridge Stormwater Pond Upgrades XDED S 1 10 5/9/18 $1,359,307 0.3% Complete
Manchester Farm Regional Stormwater Pond Upgrades XDED S 1 160 6/7/18 $300,727 4.2% Complete
Potomac Ridge Stormwater Pond Upgrades XDED S 1 3 6/30/18 $1,359,307 0.1% Complete
Olney Elementary School Stormwater Practice Upgrades MMBR E 2 0 8/24/18 $386,254 0.0% Complete
Olney Elementary School Stormwater Practice Upgrades MRNG E 1 0 8/24/18 $193,127 0.0% Complete
North Lake Apartments Stormwater Pond Upgrades XDED S 1 6 9/18/18 $2,514,170 0.2% Complete
Potomac Chase And Mills Farm Stormwater Pond Upgrades

XDED S 1 12 9/26/18 $1,785,578 0.3%
Complete

Quince Orchard Manor Stormwater Pond Upgrades XDED S 1 43 12/28/18 $4,342,292 1.1% Complete
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Subtotal Capital Complete To Date 781 2,484 $90,768,003 65.76%
Other
New BMPs Treating Existing Imp Area REDE [blank] 0 832 6/30/17 $308,077 22.0% Complete
New BMPs Treating Existing Imp Area REDE [blank] 0 101 6/30/18 $307,310 2.7% Complete
Subtotal Other Complete To Date 0 933 $615,387 24.7%
Total Complete to Date (i.e., thru first half of FY 2019 and 
completion of ISRP) 16,565 3,779 $99,366,098 100.0%
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Check with MS4 Geodatabase:

Notes:
1.  Use BMP domains from the MS4 Geodatabase.
2.  Complete, Under Construction, Planning, or Proposed.
3.  For street sweeping indicate the annual frequency that the streets are swept, and for storm drain or catch basin cleaning report the pounds of material removed.

VERSION 8/20/20

Rest BMP ID, type, class,  number of BMPs, impervious acres, built date, implementation cost and implementation status should match the various geodatabase tables for BMPs (AltBMPLine, 

4.  Average IMP ACRES for Operational BMPs should be the average of BMP 1 + the average of BMP 2, etc. 


